



Holly Plant Decommissioning Neighborhood Newsletter

Boletín del Desmantelamiento de la Planta Eléctrica Holly



#28 – December 2010
#28 – Diciembre 2010

Decommissioning of the Holly Street Power Plant in Progress

Removal of the Holly Plant Equipment and Structures

The six proposals submitted by contractors for this work continue to be evaluated and a contractor will be recommended to the Electric Utility Commission on December 13. City Council approval is planned for January 13 followed by the start of the removal work in late February 2011. A “Meet the Contractor” meeting will be scheduled at some time for residents to come and ask questions about the removal process.

Other Activities

Park Development Process

The Parks and Recreation Department continues its review of proposals submitted for the hiring of a consultant master planner who will develop a plan for improvements to parkland from I-35 east to Pleasant Valley, that will include the Holly area. A contract award is expected by April. The selected planner will meet with the Decommissioning committee and citizens during special meetings to begin to brainstorm ideas about the design of the park surrounding the power plant site. These meetings will start next summer and will be announced in advance.

(Continued on page 2)

Desmantelamiento de la Planta Holly Está en Proceso

Removimiento del Equipo y Estructuras de la Planta Holly


Las seis propuestas presentadas por contratistas para este trabajo siguen en evaluación y un contratista será recomendado a la Comisión de la Empresa Eléctrica de Austin Energy el 13 de Diciembre. Aprobación por el Concilio de la ciudad está planeado para el 13 de enero dando paso para el principio del trabajo de removimiento al partir los últimos de febrero, 2011. Una junta “Conozca el Contratista” se programará lo mas pronto posible para que residentes puedan venir y dirigir preguntas según el proceso de removimiento planeado.

Otras Actividades

Proceso de Desarrollo del Parque

El Departamento de Parques y Recreación continua su evaluación de propuestas sometidas para contratar un planeador masestro que iniciará el desarrollo de un plan para mejoras al parque rumbo al este de I-35 a Pleasant Valley e incluirá el área de la planta Holly continua con la evaluación de propuestas. El contrato se otorgará en abril, 2011. El planeador maestro seleccionado se juntará con el Comité Holly y los ciudadanos durante juntas especiales para empezar a tomar ideas sobre el diseño del parque alrededor el sitio de la planta. Estas juntas comenzarán el verano próximo y serán anunciadas en avance.

(Continuado en página 2)



Public Meeting / Audiencia Pública

Date/Fecha: December/diciembre 17, 2010

Time/Hora: 6:00 p.m.

Place/Sitio: Fiesta Gardens, 2100 Jesse E. Segovia

Whom to Call:

Oscar Backus, Consulting Engineer, Austin Energy,
322-6276, oscar.backus@austinenergy.com

Ed Clark, Communications Director, Austin Energy,
322-6514, ed.clark@austinenergy.com

Con Quién Comunicarse en Español:

Oscar Backus, Consulting Engineer, Austin Energy,
322-6276, oscar.backus@austinenergy.com

(Continued from page 1)

Holiday Meeting

The December meeting previously scheduled for December 14 has been rescheduled and will now be held on December 17 at 6 p.m. at the Fiesta Gardens conference room located at 2100 Jesse E. Segovia Street. Holly neighborhood residents are invited to attend the meeting and bring their favorite dish to share as this will be a holiday potluck event. Austin Energy will provide refreshments. The committee and all residents who attend will use the opportunity to review the progress accomplished this year on the decommissioning of the plant and to get the latest update from Austin Energy on next year's activities.

The next Holly Neighborhood Decommissioning Committee meeting is scheduled for **6:00 p.m. on December 17, 2010 at Fiesta Gardens.**

Anyone wishing to be added to the newsletter distribution list or to receive the newsletter via email can call 322-6276 or send an email to oscar.backus@austinenergy.com.

Holly Committee / Comité Holly:

Gavino Fernández, Jr.
477-7512

Elisa Rendón Montoya
469-9750

Marcos De León

Mrs. Lela E. Castro
288-2258

Louis J. Cerda
350-8362

David Cox
296-5040

Alex Rodriguez
803-6026

(Continuado de página 1)

Junta Festiva

La junta de diciembre que se anunció previamente para el 14 se ha cambiado para el 17 de diciembre a partir las 6 de la tarde en el cuarto de conferencias localizado en el edificio de Fiesta Gardens en la calle Jesse E. Segovia, 2100. Los residentes de la vecindad de Holly están invitados a venir y asistir trayendo su platillo favorito para compartir con todos que asistirán en un espíritu festivo. Austin Energy proveerá los refrescos. El comité y todos los residentes que asistirán tomarán la oportunidad para revisar el progreso que se ha completado este año sobre el desmantelamiento de la planta y recibirán la última actualización de Austin Energy sobre las actividades del próximo año.

La siguiente junta del Comité se llevará a cabo **el 17 de diciembre de 2010 a las 6:00 p.m. en Fiesta Gardens.**

Si alguien quiere estar en la lista de distribución del boletín o recibirlo vía email, puede llamar al 322-6276 o enviar un email a oscar.backus@austinenergy.com.

Oscar Backus, P.E.
Austin Energy
2401 Holly Street, Building X
Austin, TX 78702